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ID Task 

Mode

ID Task Name Start Finish

1 1 FERC License Application Mon 6/1/20 Tue 5/31/22

2 2 FERC License Application Mon 6/1/20 Mon 6/1/20

3 3 FERC License Application Review Mon 6/1/20 Tue 5/31/22

4 4 FERC License Issuance Tue 5/31/22 Tue 5/31/22

5 5 Preliminary (30 %) Design Mon 6/1/20 Fri 12/24/21

6 6 Owner's Engineer Solicitation Mon 6/1/20 Fri 10/2/20

7 7 Geotechnical Investigations Mon 10/5/20 Fri 7/2/21

8 8 Preliminary Design Mon 10/5/20 Fri 10/1/21

9 9 EPC Contract Solicitation Documents Mon 8/23/21 Fri 12/24/21

10 10 OEM Contract Solicitation Documents Mon 8/23/21 Fri 12/24/21

11 11 EPC Contract & FERC Approval Wed 3/23/22 Tue 11/26/24

12 12 EPC Bidding Process Wed 3/23/22 Tue 7/26/22

13 13 EPC Contract Negotiations Wed 7/27/22 Tue 8/23/22

14 14 EPC Contract Award Tue 8/23/22 Tue 8/23/22

15 15 Preliminary Design Wed 8/24/22 Tue 10/17/23

16 16 Final Design and FERC Submittal Wed 10/18/23 Tue 7/23/24

17 17 FERC Review Wed 7/24/24 Tue 11/26/24

18 18 FERC Approval to Start Construction Tue 11/26/24 Tue 11/26/24

19 19 OEM Contract and Equipment Design Mon 12/27/21 Tue 11/24/26

20 20 OEM Bidding Process Mon 12/27/21 Fri 5/13/22

21 21 OEM Award & Contract Negotiations Wed 6/1/22 Tue 6/28/22

22 22 Limited NTP for Engineering & Model Testing Tue 6/28/22 Tue 6/28/22

23 23 Engineering and Model Testing Wed 6/29/22 Tue 9/5/23

24 24 Full NTP for Equipment Manufacturing Tue 11/26/24 Tue 11/26/24

25 25 Equipment Manufacturing Wed 11/27/24 Tue 11/24/26

26 26 Pre-Construction Activities Wed 8/24/22 Tue 10/3/23

27 27 Establish Site, Access, and Construction Camp FacilitiesWed 8/24/22 Tue 5/2/23

28 28 Establish Temporary Power Wed 10/5/22 Tue 10/3/23

29 29 Upper Reservoir Area Wed 10/5/22 Tue 10/3/23

30 30 Lower Reservoir Area Wed 10/5/22 Tue 5/2/23

31 31 Establish Construction Water Supply Wed 10/5/22 Tue 10/3/23

32 32 Upper Reservoir Area Wed 10/5/22 Tue 10/3/23

33 33 Lower Reservoir Area Wed 10/5/22 Tue 11/15/22

34 34 Construction Wed 11/27/24 Tue 9/18/29

35 35 Upper Reservoir, Dam, and Intake Wed 11/27/24 Tue 1/23/29

36 36 Excavation Wed 11/27/24 Tue 1/20/26

37 37 CFRD Wed 2/5/25 Tue 1/5/27

38 38 Vertical Intake Shaft Wed 1/21/26 Tue 6/6/28

39 39 Collar/Headworks Development Wed 1/21/26 Tue 3/17/26

40 40 Pilot Bore Wed 5/12/27 Tue 6/8/27

41 41 Raise bore; Rock Excavation; Concrete Lining Wed 6/9/27 Tue 6/6/28

42 42 Vertical Intake/Outlet Concrete Wed 6/7/28 Tue 11/21/28

43 43 Reservoir Lining Wed 8/9/28 Tue 1/23/29

44 44 Lower Reservoir, Dam, and Intake Wed 11/27/24 Tue 2/2/27

45 45 Excavation Wed 11/27/24 Tue 1/20/26

46 46 Tailrace Tunnel Portal Development Wed 4/2/25 Tue 4/29/25

47 47 CFRD Wed 2/19/25 Tue 7/7/26

48 48 Intake and Gate Structure Wed 7/23/25 Tue 6/23/26

49 49 Reservoir Lining Wed 7/8/26 Tue 2/2/27

50 50 Powerhouse Complex - Civil Works Wed 11/27/24 Tue 5/4/27

51 51 Access Portal Development Wed 11/27/24 Tue 1/28/25

52 52 Access Tunnels Wed 1/29/25 Tue 12/16/25

53 53 Powerhouse and Transformer Cavern Wed 12/17/25 Tue 5/4/27

54 54 Conveyance Tunnels Wed 4/30/25 Tue 6/8/27

55 55 Tailrace and Draft Tube Tunnels Wed 4/30/25 Tue 6/23/26

56 56 Penstock and Headrace Tunnel Wed 6/24/26 Tue 6/8/27

57 57 Powerhouse Mechanical and Electrical Wed 12/16/26 Tue 7/4/28

58 58 Install Powerhouse Mechanical Equipment Wed 12/16/26 Tue 8/24/27

59 59 Install Powerhouse Electrical and BOP Wed 5/5/27 Tue 1/11/28

60 60 Install Unit 1 Wed 1/20/27 Tue 1/18/28

61 61 Install Unit 2 Wed 4/14/27 Tue 4/11/28

62 62 Install Unit 3 Wed 7/7/27 Tue 7/4/28

63 63 Substation and Interconnection Wed 11/27/24 Tue 11/24/26

64 64 Substation and Switchyard Wed 11/27/24 Tue 5/26/26

65 65 Transmission and Interconnection Wed 11/27/24 Tue 11/24/26

66 66 Commissioning Wed 6/9/27 Tue 9/18/29

67 67 Initial Fill of Lower Reservoir Wed 6/9/27 Tue 1/4/28

68 68 Commissioning Auxiliary Equipment Wed 1/12/28 Tue 6/27/28

69 69 Dry Commission Unit 1 Wed 6/28/28 Tue 10/31/28

70 70 Dry Commission Unit 2 Wed 10/4/28 Tue 2/6/29

71 71 Dry Commission Unit 3 Wed 1/10/29 Tue 5/15/29

72 72 Commissioning of Unit 1 Wed 1/24/29 Tue 5/29/29

73 73 Commercial Operation of Unit 1 Tue 5/29/29 Tue 5/29/29

74 74 Commissioning of Unit 2 Wed 2/7/29 Tue 6/12/29

75 75 Commercial Operation of Unit 2 Tue 6/12/29 Tue 6/12/29

76 76 Commissioning of Unit 3 Wed 5/16/29 Tue 9/18/29

77 77 Commercial Operation of Unit 3 Tue 9/18/29 Tue 9/18/29

6/1

5/31

8/23

11/26

6/28

11/26

5/29

6/12

9/18

H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1

2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Critical

Critical Split

Progress

Manual Progress

Page 1

Project: Goldedale Energy Storage Project Concept Construction Schedule


	EXHIBIT C

